

RESOLUTION 2016-131

A RESOLUTION AMENDING RESOLUTION 2016-092 APPROVING A CONTRACT AGREEMENT AND THE CONSOLIDATION OF PAYMENTS TO A LAMP CONCRETE CONTRACTORS, INC. FOR THE RESURFACING OF THE POLICE DEPARTMENT AND COMMUNICATION CENTER PARKING LOTS, THE REMOVAL OF THE NORTHERLY LAKEVIEW DRIVEWAY ACCESS INTO THE POLICE DEPARTMENT PARKING LOT, AND AN EXTENSION OF THE EXISTING PEDESTRIAN SIDEWALK AT THE VILLAGE HALL FOR AN AMOUNT NOT TO EXCEED \$85,000

WHEREAS, the President and Board of Trustees desire to maintain the Village's infrastructure; and

WHEREAS, the President and Board of Trustees approved the FY2016-17 budget of \$85,000 to cover the costs associated with resurfacing the parking lots at the Police Department and Communication Center buildings which have not been resurfaced in over 20 years; and

WHEREAS, staff received three (3) proposals for said work from J&J Pavement Repairs, Inc. (\$100,053), Rabine Paving (\$93,352.87); and A Lamp Concrete Contractors, Inc. (\$74,631.90); with A Lamp Concrete Contractors, Inc. submitting the lowest proposal of \$74,631.90; and

WHEREAS, Resolution 2016-092 was approved on May 17, 2016 authorizing the Village Manager to execute a contract agreement with A Lamp Concrete Contractors, Inc. for the resurfacing of the parking lots at the Police Department and Communication Center buildings in the amount of \$74,631.90 and further authorized the Finance Director to make payment to A Lamp Concrete Contractors, Inc. in an amount not to exceed \$74,700 for said work; and

WHEREAS, based on the Village Board direction at the September 19, 2016 Committee of the Whole, A Lamp Concrete Contractors, Inc.'s scope of work was increased to include both the removal of the northerly Lakeview Parkway driveway access into the Police Department Parking Lot, and to extend the existing pedestrian sidewalk from the handicap parking spaces to the current Inspector area parking at the Village Hall for additional Senior parking; and

WHEREAS, the estimated cost for the additional work for the driveway access removal is \$3,100; and the estimated cost for the sidewalk extension is \$5,500; and

WHEREAS, Resolution 2016-131 reflects an increase to the overall scope of work, and authorizes payment to A Lamp Concrete Contractors, Inc. to be increased from \$74,700 to a not to exceed amount of \$85,000.

NOW THEREFORE, BE IT RESOLVED BY THE VILLAGE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF VERNON HILLS, LAKE COUNTY, ILLINOIS:

THAT, the Village Manager is authorized to execute a contract agreement with A Lamp Concrete Contractors, Inc. for the resurfacing of the Police Department and Communication Center parking lots, the removal of the northerly Lakeview Parkway driveway access into the Police Department parking lot, and the extension of the pedestrian sidewalk at the Village Hall for a combined total of \$85,000; and

THAT, the Finance Director is authorized to increase FY2016-17 purchase order #385 to A Lamp Concrete Contractors, Inc. from \$74,700 to \$85,000, and is authorized to make payment to A Lamp Concrete Contractors, Inc. for said work for an amount not to exceed \$85,000.


Dated this 4th day of October 2016

Adopted by roll call vote as follows:

AYES: 5 – Koch, Grieb, Hebda, Schultz, Marquardt

NAYS: 0 - None

ABSENT AND NOT VOTING: 1 - Williams



Roger Byrne, Village President

PASSED: 10/4/2016

APPROVED: 10/4/2016

ATTEST: 10/5/2016



John Kalmar, Village Clerk